

# Completed:

- ✓ Mobilization of Civil Contractor to the site
- ✓ Bank LC opening for substation works
- ✓ All documentation work with NEA and DoED completed
- ✓ Project IEE approved
- ✓ Selection of Civil/ HM/ EM/ TL contractors
- ✓ IEE of transmission line approved
- ✓ Bank LC opened for EM supplier
- ✓ Bank LC opened for HM (Phase-I) supplier